

Group number: 49**Project title: Espresso - Coffee Automation****Client & Advisor: Bill Adamowski****Team Members/Role:**

Lucas Collins (*Communication Lead*)
Jonny Krysh (*Webmaster*)
Jake Long (*Technical Lead*)
Garret Meier (*Team Lead*)
Derek Yu (*Key Concept Holder*)

Weekly Summary

This week we wrapped up version one of the Design Document and began the early stages of learning how to create each of our microservices.

Past week accomplishments

- Jake: Reviewed design document (.5 hr).
- Derek: Reviewed design document (.5 hr). Learn go basics (.75 hr)
- Jonny: Updated website (.5hr). Met with team to work on Design Document (2hr – from previous week on Monday). Worked on a Go Billing service (<https://github.com/jonnykry/espresso-billing>) (2hr).
- Lucas: Finished design document (.5hr) and began learning Go (1.5hr).
- Garret: Added database interaction and CRUD interactions to communication service. Began docker integration of service and database (3 hr). Reviewed design doc progress, and proofread before submission (.5 hr).

Pending issues

N/A

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours week</u>	<u>Hours cumulative</u>
Jake	<ul style="list-style-type: none">• Design document	.5	16.75
Garret	<ul style="list-style-type: none">• Proofread and edited design document draft• Added data objects to communication service• Connected endpoints to database interactions	3.5	24.5
Lucas	<ul style="list-style-type: none">• Finished up Design Document• Started learning Go	2.0	19.0
Derek	<ul style="list-style-type: none">• Worked on Customer Service	1.25	19.25

	<ul style="list-style-type: none">● Met with Jonny about services● Discussed design document		
Jonny	<ul style="list-style-type: none">● Finished and Uploaded website● Worked on Billing Service and Stripe integration	4.5	26

Comments and extended discussion**Plan for coming week (please describe as what, who, when)**

- Lucas: Finish Project Plan version 2 and continue learning Go while starting to create the Inventory/Orders API with what I know.
- Jonny: Continue working on the Billing service and try to get some type of front-end shell set up for the project.
- Jake: Begin learning Go. Create skeleton of user service.
- Garret: Complete edits of project plan before second version submission. Finish database interface, test existing code, and get database working externally.
- Derek: Work on Subscription service
- All: Work on version 2 of the project plan while fleshing out each service.

Summary of weekly advisor meeting (if applicable/optional)

N/A