Group number: 34

Project title: Expresso - Coffee Automation
Client & Advisor: Bill Adamowski

Team Members/Role:

Lucas Collins   (*Communication Lead*)
Jonny Krysh   (*Webmaster*)
Jake Long   (*Technical Lead*)
Garret Meier   *(Team Lead)*
Derek Yu   (*Key Concept Holder*)

Weekly Summary

Further work on front end.

Past week accomplishments

- Jake: User update page (4 hr), backend authentication (3 hr), TownCenter updates (1 hr), presentation meeting (2 hr)
- Derek: Refactor parts of Covenant, complete unit tests, start Subscriptions frontend tab, powerpoint preparation and practice (14 hr)
- Jonny: Implemented the Roaster Register pages, started on the "Browse Beans" tab. Refactored some of the frontend for Redux. Powerpoint preparation and practice. (14 hr)
- Lucas: Spent time learning react. Started item viewing of front end implementation, ran into some errors. Worked on presentation (6 hr).
- Garret: Add receipt to front end (6 hr) Backend bug fixes (4 hr) Refactor actions and reducers (4 hr) Presentation prep (4 hr) JWT functions (2 hr).

Pending issues

N/A

Individual contributions

NAME	Individual Contributions	Hours week	Hours cumulative
Jake	- User update page - Backend authentication - TownCenter updates	10	38
Garret	- Add receipt to front end - Backend bug fixes - Refactor actions and reducers - Presentation prep	20	80.5

	● JWT functions		
Lucas	● Learned more react ● Started Item viewing on front-end, fixing errors ● Presentation	6	37.0
Derek	● Subscription implementation/testing ● Start Subscription tab ● Powerpoint presentation ● Learn React/Redux	14	50.5
Jonny	● Roaster register page ● Browse Beans page ● Powerpoint presentation	14	53

Comments and extended discussion

Plan for coming week (please describe as what, who, when)
- Lucas: Get the customer item view completely working. Start provider view if time.
- Jonny: Put more work into the Browse Beans tab, help with authentication headers and sessions, pick up any front-end work if I finish Browse Beans page
- Jake: Finish backend authentication, roaster account page, update TownCenter tests
- Garret: Finish JWT, add front end displaying, and figure out the best way to store trigger keys in services
- Derek: Work on displaying subscriptions on frontend
- All: -

Summary of weekly advisor meeting (if applicable/optional)

N/A