

Group number: 34**Project title: Espresso - Coffee Automation****Client & Advisor: Bill Adamowski****Team Members/Role:**

Lucas Collins (*Communication Lead*)
Jonny Krysh (*Webmaster*)
Jake Long (*Technical Lead*)
Garret Meier (*Team Lead*)
Derek Yu (*Key Concept Holder*)

Weekly Summary

Further work on front end.

Past week accomplishments

- Jake: Added roaster profile image endpoint (.5 hr), more profile image on front end (5 hr),
- Derek: Covenant changes (8 hr) Subscribe Page (1.5 hr)
- Jonny: Finished filter and sorting (4 hr) styling updates (1 hr) general bug fixes and code reviews (3 hr)
- Lucas: Initial inventory data grid. (6hr)
- Garret: 404 Page, Error handling, roaster account creation, inventory dash refactor (7 hr). Coinage update roaster, Password Reset frontend (2hr). weekly meeting (1 hr). Handling S3 permissions and testing (3 hr).

Pending issues

N/A

Individual contributions

| <u>NAME</u> | <u>Individual Contributions</u> | <u>Hours week</u> | <u>Hours cumulative</u> |
|--------------------|--|--------------------------|--------------------------------|
| Jake | <ul style="list-style-type: none">• Profile image stuff (5 hr)• Roaster profile image (0.5) | 5.5 | 57.5 |
| Garret | <ul style="list-style-type: none">• 404 Page, Error handling• roaster account creation• inventory dash refactor• Coinage update roaster• Password Reset frontend• Handling S3 permissions and testing | 13 | 128.5 |

| | | | |
|-------|--|-----|------|
| Lucas | <ul style="list-style-type: none">● Initial version of inventory data grid | 6 | 58.0 |
| Derek | <ul style="list-style-type: none">● Worked on subscription browser page● Covenant Changes | 9.5 | 78.0 |
| Jonny | <ul style="list-style-type: none">● Finished filter and sorting● Styling updates● General bug fixes and code reviews | 8 | 83 |

Comments and extended discussion**Plan for coming week (please describe as what, who, when)**

- Lucas: Get Inventory fully working.
- Jonny: Help finish up Subscribe and then jump to anything else that needs work. It's crunch time.
- Jake: Finish profile picture upload, continue working on front end
- Garret: Roaster Inventory creation.
- Derek: Integrate shippo API within Covenant
- All: -

Summary of weekly advisor meeting (if applicable/optional)

N/A