

Group number: 34**Project title: Espresso - Coffee Automation****Client & Advisor: Bill Adamowski****Team Members/Role:**

Lucas Collins (*Communication Lead*)
Jonny Krysh (*Webmaster*)
Jake Long (*Technical Lead*)
Garret Meier (*Team Lead*)
Derek Yu (*Key Concept Holder*)

Weekly Summary

Continued finishing up development and some testing of services. Continued work on front end development.

Past week accomplishments

- Jake: User service gateway (1 hr), user tests (4 hr) team meeting (0.5 hr), met with Jonny about user auth (1 hr)
- Derek: Subscription implementation/testing (6.5 hr)
- Jonny: Switched workflow to working on frontend and built out the dashboard and sidebar for content (5hr)
- Lucas: Finished Inventory service, started testing. (7.5 hr)
- Garret: Stripe integration, and all services running on espresso.store. React actually communicating with services (7 hr)

Pending issues

N/A

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours week</u>	<u>Hours cumulative</u>
Jake	<ul style="list-style-type: none">• User gateway (1 hr)• User tests (2 hr)• Team meeting (0.5 hr)	6.5	12.5
Garret	<ul style="list-style-type: none">• added default ServiceResponse• refactored handler logic to use ServiceResponse• added stripe to coinage• added logic to bloodlines dashboard• Updated cors permissions for all services• code review	7	22

Lucas	<ul style="list-style-type: none">Finished Inventory service, splitting up process into item, order, and suborder.Started basic testing.	7.5	15.5
Derek	<ul style="list-style-type: none">Subscription implementation/testing	6.5	15.5
Jonny	<ul style="list-style-type: none">Created the dashboard with a sidebar, and added Garret's existing content to the dashboard	5	15

Comments and extended discussion**Plan for coming week (please describe as what, who, when)**

- Lucas: Working on making sure SQL is functioning properly, make gateways as needed.
- Jonny: Connect to the user service from the frontend (was unable to complete this task from last week) and continue any other frontend integration we need.
- Jake: Continue working on user tests. User auth.
- Garret: Flesh out bloodlines dashboard. Finish first run at coinage and start testing. Add more tests to bloodlines.
- Derek: Complete tests and gateway
- All: -

Summary of weekly advisor meeting (if applicable/optional)

N/A