

**Group number: 34****Project title: Espresso - Coffee Automation****Client & Advisor: Bill Adamowski****Team Members/Role:**

Lucas Collins (*Communication Lead*)  
Jonny Krysh (*Webmaster*)  
Jake Long (*Technical Lead*)  
Garret Meier (*Team Lead*)  
Derek Yu (*Key Concept Holder*)

**Weekly Summary**

Further work on front end.

**Past week accomplishments**

- Jake: Fixing dev environment (0.5 hr), roaster account page (1 hr)
- Derek: Fixed dev environment (2 hr) Troubleshoot backend timestamp test (3 hr)  
Work on subscription browser page (7 hr)
- Jonny: Worked on View Details / Subscribe for Bean Items (5 hr), content and styling (7 hr), started filtering and sorting (4 hr)
- Lucas: Finished initial version of provider table view (7 hr).
- Garret: Fixed JWT and Authentication bugs (5hr) and Refactored error handling on the front end (3 hr).

**Pending issues**

N/A

**Individual contributions**

<b><u>NAME</u></b>	<b><u>Individual Contributions</u></b>	<b><u>Hours week</u></b>	<b><u>Hours cumulative</u></b>
Jake	<ul style="list-style-type: none"><li>• Fixing dev environment</li><li>• Roaster account page</li></ul>	1.5	47
Garret	<ul style="list-style-type: none"><li>• fix jwt errors on all services</li><li>• authenticate users on login</li><li>• add infinite scroll component</li><li>• handle 401 errors</li><li>• refactor front end error handling</li></ul>	8	94.5
Lucas	<ul style="list-style-type: none"><li>• Finished editable provider table view</li></ul>	7	48.0

Derek	<ul style="list-style-type: none"><li>• Worked on subscription browser page</li><li>• Fix dev environment</li><li>• Troubleshoot timestamp test</li></ul>	12	66.5
Jonny	<ul style="list-style-type: none"><li>• Set up the Bean Item View Details and Subscribe buttons / pages</li><li>• Worked on general content and styling updates</li><li>• Fixed a lot of smaller bugs</li><li>• Start work on filter/sorting for bean items</li></ul>	16	72

**Comments and extended discussion****Plan for coming week (please describe as what, who, when)**

- Lucas: Merge my work on the provider table view into the main repo and make changes as needed. Update provider and customer views as needed.
- Jonny: Continue working on filter/sort. Once finished with that, error handling on the front-end. Input validation.
- Jake: Finish roaster account page, update JWT with user ID, work on front end
- Garret: Update warehouse searching, add preferences to front end. Backend fixes and testing.
- Derek: Integrate subscribe page, then update/delete functionality
- All: -

**Summary of weekly advisor meeting (if applicable/optional)**

N/A