

Group number: 34

## Project title: Espresso - Coffee Automation

Client & Advisor: Bill Adamowski

### Team Members/Role:

Lucas Collins (*Communication Lead*)  
 Jonny Krysh (*Webmaster*)  
 Jake Long (*Technical Lead*)  
 Garret Meier (*Team Lead*)  
 Derek Yu (*Key Concept Holder*)

### Weekly Summary

Further work on front end.

### Past week accomplishments

- Jake: Viewing beans (5 hr), input validation (1 hr), bug fixes (1 hr), roaster subscription view (3 hr)
- Derek: new covenant order endpoint, check if covenant subscription and customer account exists before creation, Fix gin/gonic dependency issue, Shippo implementation within warehouse (18 hrs)
- Jonny: Subscription and single subscribe help/implementation (10 hr) bug fixes and general styling changes (4 hr)
- Lucas: Warehouse updates and initial Orders view for providers. (4hr)
- Garret: Update worker code (1 hr) Add subscription logic (2.5 hr) Coinage testing (1 hr) Event listener (3 hr) Add fields to items (1.5 hr) Add item photo upload (2 hr) Bug Fixes and Cleanup, Town Center Fixes, Coinage Fixes (3 hr) Edit item inputs (2 hr) Inventory bug fixes (2 hr) Inventory Input (2 hr) Inventory overhaul (7 hr) Item input update (2 hr) Subscription Bug fixes (2 hr).

### Pending issues

N/A

### Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours week</u>	<u>Hours cumulative</u>
Jake	<ul style="list-style-type: none"> <li>• Viewing beans (5 hr)</li> <li>• Input validation (1 hr)</li> <li>• Bug fixes (1 hr)</li> <li>• Roaster subscription view (3 hr)</li> </ul>	10	67.5
Garret	<ul style="list-style-type: none"> <li>• Update worker code (1 hr)</li> </ul>	30.5	159

	<ul style="list-style-type: none"> <li>• Add subscription logic (2.5 hr)</li> <li>• Coinage testing (1 hr)</li> <li>• Event listener (3 hr)</li> <li>• Add fields to items (1.5 hr)</li> <li>• Add item photo upload (2 hr)</li> <li>• Bug Fixes and Cleanup, Town Center Fixes, Coinage Fixes (3 hr)</li> <li>• Edit item inputs (2 hr)</li> <li>• Inventory bug fixes (2 hr)</li> <li>• Inventory Input (2 hr)</li> <li>• Inventory overhaul (7 hr)</li> <li>• Item input update (2 hr)</li> <li>• Subscription Bug fixes (2 hr)</li> </ul>		
Lucas	<ul style="list-style-type: none"> <li>• Warehouse updates and Orders view</li> </ul>	4	62.0
Derek	<ul style="list-style-type: none"> <li>• Order endpoint</li> <li>• Covenant subscription checks</li> <li>• Shippo implementation</li> </ul>	18	96.0
Jonny	<ul style="list-style-type: none"> <li>• Finished Subscribe and Subscriptions for users</li> <li>• Bug fixes</li> <li>• Styling</li> </ul>	14	97

**Comments and extended discussion****Plan for coming week (please describe as what, who, when)**

- Lucas: Provider's Order view.
- Jonny: Work on Orders for Subscriptions and submitting shipping label info from frontend
- Jake: Work on front end
- Garret: Roaster Inventory creation.
- Derek: Complete Shippo integration within Warehouse
- All: -

**Summary of weekly advisor meeting (if applicable/optional)**

N/A